Fleming County Project Development Board
160 West Electric Avenue, Flemingsburg, KY 41041
Regular Meeting Agenda
August 4, 2009 5:00 PM Eastern Time

Call to Order: Larry H. Foxworthy, PDB Chairperson / Fleming County Judge Executive
Roll Call
A Old Business

a. Approve minutes of July 7, 2009

2. New Business:
a. Approve Executive Decision: Disbursement to Ky. State Treasurer
b. Discuss project bidding process
i Approve advertisement to bid
(- Discuss demolition progress and findings
d. Discuss survey and geotechnical drilling
i. Approve survey and testing
e. Approve requests for disbursements — David Whittaker
f. Schedule groundbreaking ceremony (please bring calendars)
ADJOURNMENT

Recorded By: Tammy L. Gray

NOTE: THE MEETING WILL BE HELD AT THE CITY ANNEX BUILDING



Fleming County Project Development Board
160 West Electric Avenue, Flemingsburg, KY 41041
Record of Meeting, July 7, 2009, 5:00 pm Eastern

The meeting was called to order at 5:00 pm by Chairperson CJE Larry H. Foxworthy. Roll Call was

completed as noted below:
Present: Larry H. Foxworthy, Judge Stockton B. Wood, Louie Flanery, Marvin Suit, Pam Lowe,

Absent:

Other Attendees:

Old Business:

New Business:

J. Scott Brown
David DeAtley, Judge W. Todd Walton II

Sam Howard, Trace Creek Construction, Inc (TCCI)

Eric Chambers, Michael Carroll, Alex Sasmay, Brandstetter Carroll Architects (BCA)
David Whittaker, Administrative Office of the Courts (AOC)

Keith Brock, Ross, Sinclaire and Associates (RSA)

A motion was made to approve the amended Fleming County Project Development
Board Meeting minutes of June 2, 2009. Motion by Flanery. Seconded by Suit. All in
favor.

A motion was made to approve the Fleming County Project Development Board
Meeting Minutes of June 16, 2009. Motion by Suit. Seconded by Brown. All in favor.

A motion was made to approve Pay Request 9 ($213.87) and 10 ($ 3,560.01). Motion
by Lowe. Seconded by Flanery. All in favor.

Eric Chambers gave the architectural status report. QA/QC is currently under review,
drawings are 99% complete, tentatively scheduled to present Phase C submission for
AOC approval, TCCI will prepare cost analysis and RSA is working on use allowance
for Phase C. There was an on site review with Dale Clary, Flemingsburg Utilities,
regarding the sanitary sewer lines. Chambers would like to schedule a final review of
colors and finishes with any board member who wishes sometime next week. Note the
colors and finishes selected may not be available at the time of purchase.

Sam Howard stated the TCCI and Southern Ohio Salvage, demolition subcontractor,
have mobilized the jobsite and temporary fencing has been placed around the perimeter
of the project. The site project superintendent for TCCI is Jeff McGlothin.
Construction equipment will be mobilized this week and the tentative demolition of
buildings may begin Friday or Monday. The parking spaces adjacent to the buildings to
be demolished will be blocked off for safety purposes. TCCI is preparing cost analysis
of Phase C submission. All materials on site are property of the demolition
subcontractor. No materials may be removed from the project without prior approval
by Southern Ohio Salvage. Discussion was held regarding the interior sump pump
under the project jobsite. Precautions have been made to ensure the sump pump
remains operational during construction activities and allowance for restructuring and
maintenance of sump pump will need to be addressed. TCCI is working with BCI for
alternatives and solutions.
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Keith Brock presented financial investment opportunities for the board’s review. Brock
explained the current market conditions and available short term investment options.
Discussion was held regarding the financial options, interest yield differential, liquidity
and current financial status.

A motion was made to move 85-90% of current funds from the Bank of New York to
Morgan Stanley MMA variable rate account. Motion by Foxworthy.

Additional discussion was held regarding the short term financial options.

Motion died due to lack of second.

A motion was made to approve the decision of the Special Call meeting held on June
16, 2009 to accept TCCI’s recommendation to select Southern Ohio Salvage for the
demolition subcontractor. Motion by Wood. Seconded by Brown. All in favor.

The next regular meeting will be held on Tuesday, August 4, 2009 at 5:00 PM. The
next regular meeting may be postponed and rescheduled the following week.

Notification will be sent as soon as possible.

A motion was made to adjourn at 5:53 PM. Motion by Wood. Seconded by Lowe. All
in favor.
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THE BANK OF 00016276
NEW YORK MELLON

The Bank of New York Mellon
Trust Company, N.A

FLEMING CO BANS SRS 2008 - CONST FD
ACCOUNT # 799076
CASH STATEMENT AND ASSET LIST
JUNE 30, 2009

RELATIONSHIP MANAGER:

STEPHANIE A. STUMPH
CORPORATE TRUST -

616 W MAIN STE, STE 2600
LOUISVILLE, KY 40202
502-566-6906

FLEMING COUNTY

LARRY FOXWORTHY

201 COURT sQ

FLEMINGSBURG KY 41041-1364
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THE BANK OF FLEMING coAz:E\smzkg 32337‘ CONST FD 00016277 P 0

NEW YORK MELLON June 30, 2 i

The Bank of New York Mellon .
Trust Company, N.A -

SUMMARY OF ASSETS HELD

MARKET VALUE TOTAL COST ~  ACCRUED INCOME ~  EST ANN INCOME % A/C
SHORT-TERM INVESTMENTS 3,331,685.15 3,331,685.15 .00 .00 100.00
CASH .00 .00 .00 .00

ACCOUNT TOTALS $3,331,685.15 $3,331,685.15 $.00 $.00 100.00
TOTAL MARKET VALUE PLUS TOTAL ACCRUED INCOME $3,331,685.15

NEGEIWE “

JUL g ~ 2009
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Account # 799076
THE BANK OF June 30, 2009

NEW YORK MELLON

The Bank of New York Mellon
Trust Company, N.A

SSETS HELD
SHARES/PAR _VALUE MKT_PRICE % ACCRUED INCOME  EST ANN INCOME YLD-MK
AVG COST 0 0S
SHORT-TERM INVESTMENTS
3,331,685.15 DREYFUS GOV'T PRIME CASH MGMT 610 INV 1.000 3,331,685.15 .00 .00
CUS: 599991830 1.000 3,331,685.15
%%%% TOTAL SHORT-TERM INVESTMENTS $3,331,685.15 $.00 $.00
$3,331,685.15
CASH
CASH BALANCE .00 .00 .00
.00
ACCOUNT TOTALS $3,331,685.15 $.00 $.00
$3,331,685.15
OTAL MARKET VALUE PLUS TOTAL ACCRUED INCOME $3,331,685.15

EEEVE]

JUL 9 - 2009
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THE BANK OF
NEW YORK MELLON

The Bank of New York Mellon
Trust Company, N.A

SUMMARY OF CASH TRANSACTIONS

NCOME_AC

OPENING CASH BALANCE

Receipts:

DIVIDENDS

INTEREST

MUNICIPAL BOND INTEREST
OTHER CASH RECEIPTS

Total Receipts
Disbursements:

PAYMENTS & WITHDRAWALS

FEES & EXPENSES

OTHER CASH DISBURSEMENTS
Total Disbursements

Net Money Market Activity
CLOSING CASH BALANCE

OPENING MONEY MARKET BALANCE

Net Money Market Purchases

CLOSING MONEY MARKET BALANCE

FLEMING CO BANS SRS 2008 - CONST FD

Account # 799076

June 01, 2009 through June 30, 2009

CURRENT PERIOD YEAR _TO DATE
$ .00
.05 $ 2,195.15
.00 .00
.00 .00
.00 .00
$ .05 $ 2,195.15
.00 .00
.05~ 1,833.25-
.00 .00
$ 05- $ 1,833.25-
.00
$ .00
.00
e e Bl
.00

00016278

SEGETVE]

JUL 9 - 2009
BY.
PRINCIPAL ACTIVITY y
CURRENT PERIOD YEAR _TO DATE
OPENING CASH BALANCE $ .00
Receipts:
SALES & REDEMPTIONS .00 $ .01
OTHER CASH ADDITIONS .00 .0
Total Receipts $ 00 $ .01
Disbursements:
PAYMENTS & WITHDRAWALS 23,450.00- 165,944 .41
FEES & EXPENSES .00 .0l
PURCHASES .00 .0l
OTHER CASH DISBURSEMENTS .00 .0l
Total Disbursements $§ 23,450.00- $ 165,944.41
Net Money Market Activity 23,6450.00
CLOSING CASH BALANCE $ .00

OPENING MONEY MARKET BALANCE

Net Money Market Sal

ales
CLOSING MONEY MARKET BALANCE

Cumulative realized capital gain and loss position from
12/31/08 for securities held in principal of account;

r
.00

3,355,135.15
3,331,685.15

The above cash transaction summary is provided for information purposes only, and may not reflec-
actual taxable income or deductible expenses as reportable under the Internal Revenue Code.
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THE BANK OF
NEW YORK MELLON

The Bank of New York Mellon
Trust Company, N.A

STATEMENT OF TRANSACTIONS

DATE TRAN TYPE UNITS

06/02 Dividend
06702

06/08 Check
06/08 Check

06/08 Check

FLEMING CO BANS SRS 2008 - CONST FD
Account # 799076
June 01, 2009 through June 30, 2009

DESCRIPTION INCOME
OPENING BALANCE: $ .00

DREYFUS GOV'T PRIME CASH MGMT 610 INV .05
DIVIDEND

DREYFUS GOV'T PRIME CASH MGMT 610 INV -85=
INVESTMENT MAINTENANCE FEE

HC NUTTING

FLEMING COUNTY JUDICIAL CENTER
REQUISITION #9

INVOICE T039907

TAMMY L GRAY

FLEMING COUNTY JUDICIAL CENTER

REQUISITION #9

MINUTES OF MEETINGS FEB-MAY

TRACE CREEK

FLEMING COUNTY JUDICIAL CENTER

REQUISITION #9

INVOICE 08-003-01

Net Money Market Activity $ .00

CLOSING BALANCE: $ .00

NEGEIVE U
} JUL 9 - 2009

By

2,800.

400.

20,250.

23,450.

00~

00~

00~
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FLEMING CO BANS SRS 2008 - CONST FD vioiears _PAGE___50F 5
THE BANK OF ccount # 799076

7
NEW YORK MELLON June 01, 2009 through June 30, 2009

The Bank of New York Mellon
Trust Company, N.A

MONEY MARKET ACTIVITY

DATE TRAN TYPE UNITS DESCRIPTION INCOME PRINCIPAL
SEEIRE MRS LI

06/08 Sale 23,450 DREYFUS GOV'T PRIME CASH MGMT 610 INV $ 23,450.00
Net Money Market Activity $ .00 $ 23,450.00
CLOSING BALANCES FOR INCOME & PRINCIPAL .00 3,331,685.15

DREYFUS GOV'T PRIME CASH MGMT 610 INV

JEGEITE u
ﬂl JUL 9 - 2009

By e st T




CONFERENCE MEMORANDUM - PDB MEETING
FLEMING COUNTY JUSTICE CENTER
FLEMINGSBURG, KENTUCKY

PROJECT NO. 07112

Present: PDB Members

Tammy Gray, Fleming County

David Whitaker, AOC

Keith Brock, Ross Sinclair

Sam Howard, Trace Creek

Alex Sasmay, Brandstetter Carroll Inc.
Mike Carroll, Brandstetter Carroll Inc.
Eric Chambers, Brandstetter Carroll Inc.

BRANDSTETTER CARROLL INC.
ARCHITECTS ENGINEERS PLANNERS July 7, 2009

1.
2.

The Board conducted general business.

Mr. Chambers reviewed the progress for the Fleming County project. Mr. Chambers
stated the project is going through Quality Control and Quality Assurance Review and
will be getting a constructability review from Mr. Howard as well. Within the next two
weeks, Brandstetter Carroll Inc. will submit to HBC and the AOC for approval to bid.

Mr. Chambers stated that there was some site utility work that was reviewed with Mr.
Clary the previous week in regard to the outdoor well located between the Dudley House
and the Community Trust Bank. It was determined that was a ground water only well,
approximately 20'-0" deep which will have to stay in place. It was also noted that the
sanitary line currently in Fountain Alley is only a 4" line that will have to be removed and
replaced with an 8" line down to the creek location.

Mr. Chambers stated that the sanitary service was required upsizing the line anyway,
however, the Division of Water will not allow the water line to be less than 8" going down
to the main trunk line. The other option would be to install a lift or pump station which is
not economical.

Mr. Howard reviewed the stage of demolition stating they had mobilized on site and had
begun removing the hand demoed items. They have also begun the process of
removing items that contain asbestos and all the proper documentation will be
forthcoming.

Mr. Howard stated they should begin building demolition early next week.

Mr. Howard stated he will do his constructability review as well as an estimate for Phase
C. Trace Creek will also begin the front end documentation work for the project so that
when approvals are obtained, they can go out to bid.

Mr. Howard stated that the existing pump station located in the basement of the
Community Trust Bank appears to be on the fringes of being on the inside of the new
Judicial Center. When the buildings are moved and a GPS location can be obtained,
this will be located. When it is determined if it is inside or outside the building, a

CADocuments and ocal Intemet J1\GM 09-07-07 PDB.doc 1




recommendation can be made. The attempt will be to move the pump location outside
of the building footprint if it is at all feasible.

9. Mr. Brock discussed his financial recommendations with the Board.

10. It was determined that in approximately 4 to 6 weeks the project will bid.

115 The next scheduled PDB meeting will be August 5, 2009 at 5:00 p.m. Mr. Carroll asked
if this meeting remain as scheduled, however it remains fluid to move to adjust for the
bidding schedule in lieu of meeting and having to call a special called meeting.

If you should disagree with any information contained herein, please kindly notify our office in
writing within 10 days of receipt of this memorandum.

Eric Chambers Date
EMC/slp

¢: Judge Larry Foxworthy, Fleming County (for distribution)
Tammy Gray, Fleming County
David Whitaker, AOC
Sam Howard, Jason Walton, Trace Creek Construction
Mike Carroll, Mark Horman, Brandstetter Carroll Inc.
Alex Sasmay, Katie Zurlage, Brandstetter Carroll Inc.
File

and Internet | J1\CM 09-07-07 PDB.doc 2




FIELD REPORT NO. 1

FLEMING COUNTY JUDICIAL CENTER
FLEMINGSBURG, KENTUCKY
PROJECT NO. 07112

P Mr. Di y, Fleming County Utilities

Sam Howard, Trace Creek Construction

Alex Sasmay, Brandstetter Carroll Inc.

Mike Carroll, Brandstetter Carroll Inc.

Eric Chambers, Brandstetter Carroll Inc.
BRANDSTETTER CARROLL INC. 4:35 p.m.
ARCHITECTS ENGINEERS PLANNERS July 7, 2009
Weather: Sunny, 85°
Workers on Site: None

Equipment on Site:  None

Mr. Dunaway from Fleming County Utilities met on site.

1.

The contractor has mobilized and installed security fencing around perimeter of the construction
area for demolition.

The contractor has begun removing roof materials on existing buildings.

The contractor has temporary electric and telephone installation beginning for the Dudley
property. The disconnect of services to the bank has begun.

Gas line and valve locations have been uncovered. During review, it was determined that the
new Judicial Center is connecting to the main gas line on Fountain Alley. It was determined that
if the geothermal alternate was accepted that the area within the existing community trust bank
could be abandoned and a 1” service line could be brought in from Fountain Alley behind the
existing jail facility and tied into the existing main valve box. If the geothermal is not accepted,
then the gas line as shown will be acceptable, however, the upsize in service may need to occur
in order to accommodate the Judicial Center demand and also the demand for all the existing
buildings in the area.

Mr. Chambers stated that he would send the building loads for the Judicial Center to Mr.
Dunaway for his use in determining line sizes.

It was determined that the 1" line of the geothermal is acceptable and will be considered an
alternate and shown on the site utility plan as an alternate.

Through discussion, it was determined based on budget currently in the bid market around the
area for other courthouses, that the add alternate to install the parking lot at the jail facility will
need to be undertaken.

There was discussion about the sanitary upsizing. Mr. Howard will look into boring under Water
Street. Mr. Chambers was asked to find out if the alleyway between the two buildings across
West Water was a public right of way or a private drive. Subsequent to the meeting, Mr.
Chambers discussed this with the Mayor who stated this was a public way.

and Setti ocal Interriet Fi JI\FR No 01 08-07-07 doc Page 1 of 2



If you should disagree with any information contained herein, please kindly notify our office in writing
within 10 days of receipt of this memorandum.

Eric Chambers Date
EMCI/slp

cc: Tammy Gray
Sam Howard, Trace Creek Construction
Charles Alexander and Tim Norris, Norris & Associates
Mark Horman, Charlie Schneider, Brandstetter Carroll Inc.
Mike Carroll, Alex Sasmay, Katie Zurlage, Phil Shilffarth, File, Brandstetter Carroll

gs\Angie\Local Internet Files\Content IES\SWC3R1J1\FR No 01 08-07-07 doc Page 2 of 2



FIELD REPORT NO. 2

FLEMING COUNTY JUDICIAL CENTER
FLEMINGSBURG, KENTUCKY
PROJECT NO. 07112

P Eric Chambers, Brand Carroll Inc.

BRANDSTETTER CARROLL INC.
ARCHITECTS ENGINEERS PLANNERS

9:45 p.m.
July 21, 2009

Weather: Sunny, 75°
Workers on Site: 4

Equipment on Site: 1 Track Hoe

; 18 The contractor has demolished the Flower Shop and Law Office Buildings.

2. The contractor is in the process of removing materials from the site.

3. The contractor is dousing the demolished material as the contractor loads it into the truck.
4, The existing Bank building is having internal items removed.

If you should disagree with any information contained herein, please kindly notify our office in writing

within 10 days of receipt of this memorandum.

Eric Chambers Date
EMCI/slp

cc. Judge Foxworthy
Tammy Gray
Sam Howard, Trace Creek Construction
David Whittaker, AOC

Mike Carroll, Alex Sasmay, Katie Zurlage, Phil Shilffarth, File, Brandstetter Carroll

and jelLocal Internet J\FR No 02 09-07-21.doc
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CONFERENCE MEMORANDUM
FLEMING COUNTY JUSTICE CENTER
FLEMINGSBURG, KENTUCKY
PROJECT NO. 07112

Present: Judge Stockton Wood, District Judge

Marvin Suit, County Attorney
Pam Lowe, Fleming County Clerk
Brenda Donahue

Amry, Carroll Inc.
Eric Chambers, Brandstetter Carroll Inc.

BRANDSTETTER CARROLL INC.
ARCHITECTS ENGINEERS PLANNERS July 21, 2009

This meeting was held to discuss finishes for the Fleming County Judicial Center.

al

Mr. Chambers reviewed the AOC changes for the carpet specification. Through discussion, it
was i that Mr. Cl would forward on the Mohawk and Mannington sample
warranties for comparison. Mr. C bers stated that Ms. Amry will provide the con’s to using
woven carpet as well as the sample warranties. It was noted that Judge Wood, Judge Walton,
and Ms. Lowe would contact Vance Mitchell, David Whittaker or James Bauman at the AOC to
discuss keeping the carpet as reviewed versus going to the woven carpet.

Ms. Amry reviewed the wood tones and elevations for the Judge's benches at the request of
Judge. Wood. Through di ion it was di ined that the courtroom benches would stay one
tone, however, the dark mahogany would be replaced with a version of dark or medium cherry or
light mahogany. Ms. Amry will review these and re-render these images and forward to the
Judges to review.

Ms. Amry reviewed the bathroom elevation concept and tile samples. Through discussion, the
following items were noted.

A The floor and wall tile were accepted. The participants liked the tile profile, however, they
did not care for the dark blue-gray color that was presented. They would like to see a
more blue gray or another color that would bring out the contrast in the tiles.

B. It was also noted that the women's counter was acceptable, however, the men'’s counter
would need to be reviewed and possibly use a lighter blue color.

C. Ms. Amry reviewed the Clerk's area and it was determined that the clerk's carpet was
acceptable.

D. It was determined that the plastic laminate would be switched so that the light color would

be the counter and the dark color would be the body of the cabinetry.

E Ms. Amry and Mr. Chambers stated that they would re-render the courtroom and the
restroom with the new selections based upon this meeting and forward for everyone’s
opinion. This would allow us to more forward with the bidding process and the final
selections will be done during constructions when all the samples are provided by the
contractors to review. Ms. Amry will provide an elevation of the restroom and courtrooms
with the changes. Mr. Wood asked that some additional accents be added to the wall tile
in the restrooms. This will be contained within the re-rendered restrooms. Ms. Amry will
give three options for these accents.

J\CM 08-07-21.doc Page 10f2



F. Ms. Amry will also provide a rendering of the clerks area color pallet for her to show to
her employees.

If you should disag with any infc i
within 10 days of receipt of this memorandum.

d herein, please kindly notify our office in writing

Eric Chambers Date
EMCI/slp

c Judge Foxworthy
Tammy Gray
Pam Lowe
Sam Howard
Alex Sasmay, Essma Amry, Mike Carroll
File
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